PRR01-PRE0PROG(ROAD)/151/2020-PROG-II

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Panchayat Raj & Rural Development Department – Vizianagaram District – Package No. AP20IXLB01 – "Construction of Bridge at 4/2 Km (near Narayanapuram) on the road from Balijapeta to Peddimpeta in Balijapeta Mandal of Vizianagaram District" under PMGSY Ph.IX - EOAT up to 30.06.2021 without penalty – Accorded - Orders - Issued.

- -

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.RT.No. 436 Dated: 28-07-2020.
Read:-

From the ENC., PR., Lr.No.AEE9/DEE3/AP20IXLB01/ Peddimpeta/VZM/2019, dated:11.03.2020 & 26.06.2020.

* * *

O R D E R :-

In the circumstances reported by the Engineer-in-Chief, Panchayat Raj, Andhra Pradesh, Vijayawada in the reference read above, Government after careful examination of the proposal, hereby accord extension of agreement time upto 30.06.2021 without imposing penalty as delay is not attributable to the contractor in respect of the work "Construction of Bridge at 4/2 Km (near Narayanapuram) on the road from Balijapeta to Peddimpeta in Balijapeta Mandal of Vizianagaram District" with an estimate cost of Rs.1050.00 Lakhs.

2. The Engineer-in-Chief, Panchayat Raj, Andhra Pradesh, Vijayawada shall take necessary action accordingly in the matter.

3. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

GOPAL KRISHNA DWIVEDI
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj, Andhra Pradesh, Vijayawada.
Copy to:
The Superintendent Engineer, Panchayat Raj, Vizianagaram District.
The District Treasury Officer, Vizianagaram.
The Pay & Accounts Officer, A.P. Ibrahimpatnam, Krishna dist.
The OSD to Minister (PR&RD, Geology & Mines)
The PS to Principal Secretary (PR&RD)
Sf/Scs.

//FORWARDED :: BY ORDER //

SECTION OFFICER